





EXTENSION OF TIME PROPOSAL

1	Name of work	Improvement to Road & Drain from Thiruvallur to 2 nd Cross Bullock Pattappa bycut in road no: 09.
2	Amount of Work Portion	237.7069
3	Estimated Cost	25.00
4	Name of contractor	Rameshbabu it.
5	Agreement No.	116.
6	No. and date under which work order issued	110/17-3-2018
7	Time limit originally fixed for completion	60 days.
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub division office	
10	Extension granted if any	—
	i)	
	ii)	
11	Work carried out by the contractor during the original period stipulated in the contract.	
12	Work carried out during 1st extension	—
13	Work carried out during 2nd extension	—
14	Time now applied for	
15	Date of recommending time limit applied for	
16	Whether the original application of the contractor is enclosed.	
17	Balance of work remaining to be done	
18	Probable time required for completion of remaining work	
19	Cost of work charged establishment charged on the work after the expiry of original period.	
20	Whether notice as per clause of contract has been issued.	
21	Remarks of the AEE and the daily rate of penalty proposed	Due to BWSB work under taken by the Dept. no work was delayed.
22	Remarks of the EE with the daily rate of penalty proposed	


Assistant Engineer


Executive Engineer


Assistant Executive Engineer


Chief Engineer